
Protective Health Services – Health Facilities Services Plans: Nursing Facilities (15 OCT 2015)
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PHASE IV  (Occupancy)PHASE I (Plan & Review) PHASE II (Construction) PHASE III (Inspection)

Contractor Begins 
Construction

Schedule 50% 
Inspection

Facility Takes 
Corrective Action

Schedules 100% 
Inspection.

Facility Occupies
Facility/Architec 
Take Corrective 

Action

FAC Prepares Documents

OSDH Architect 
Reviews Plans 

Accept/Reject 30 
days (CN Projects)

Architect 
Approves or 
Approves w/
Comments

Facility Notified of 
Disapproval

No

Facility/Architect 
Notified of Approval

Yes
50% Status 

Acceptable?

Facilities Requests    
100% Inspections

100% 
Acceptable?

FAC Receives 
Approval for 
Occupancy

END

OSDH Conducts 50% 
Inspection

FAC Notified of 
100% Positive 

Results

Yes

FAC Notified of 
Negative Results

No

Conducts 100% 
Inspection.

FAC Notified of 50% 
Positive Results

FAC Notified of 
Negative Results

Yes

No

* a.)  Letters are faxed and/or emailed to facility CEO and contact person on OSDH Form 696

From Construction Start to Completion 18 Months for CN Projects

*  See footnote “a” 
below

* OSDH/FAC Coordination Meeting to Resolve Notable Deficiencies in 
Inspection and/or Interpretation Guidelines/Standards.  This meeting 
is to resolve any notable substantive  issues early in the process.

Contractor 
Requests 50% 

Inspection

Yes

No

From CN to Submittal 6 Months (12 Months w/extension) From Acceptance Notification to Construction Start 12 Months for CN ProjectsSubmittal to Approved 30 days for CN Projects

Certificate of Need 
Approved

(If Required)

FAC Submits Plans 
and Specifications

HFS Sends Facility  
Construction Start 
Approval Letter for 

CN Projects
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