
Protective Health Services – Hospitals and ASC’s Plans & Review  (15 OCT 2015) 
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PHASE IV  (Occupancy)PHASE I (Plan & Review – Stage I) PHASE I (Plan & Review – Stage II) PHASE II (Construction) PHASE III (Inspection)

Fac Submit Fee & 
Submittal Form w/
stage 1 drawings & 

FP

FP to FP Reviewer
&

Receipt & Form Sent 
to Architect PR Div

Facility & Architect 
Notified of Stage 1 

Approval & Proceed 
to Stage II

Facility Submits 
Stage II Plans to 

OSDH

Stage II Reviewed

Contractor submits 
timeline

Contractor Begins 
Construction

Schedule 50% 
Inspection

Facility Takes 
Corrective Action

Schedules 100% 
Inspection.

Facility Occupies
Facility/Architec 
Take Corrective 

Action

Architect 
Approves or 
Approves w/
Comments

Review FP 
Accept or Reject 

w/Comments

Corrective Letter 
sent to Facility

Yes

FAC Prepares 
Documents

OSDH Architect 
Reviews Stage 1 of 

Complete Plans 
Accept/Reject 45 

days

FP Reviewer 
Evaluates and 

Reviews Forms/
Drawings

Facility/Architec 
Notified of Stage I 

Approval

Stage II 
Accepted

Facility Notified of 
Stage II Disapproval

No

Facility/Architect 
Notified of Stage II 

Approval

Yes
50% Status 

Acceptable?

Contractor Requests   
Conducts 100% 

Inspections

100% 
Acceptable?

FAC Receives 
Approval for 
Occupancy

END

No

No

Yes

OSDH Conducts 50% 
Inspection

FAC Notified of 50% 
Positive Results

Yes

FAC Notified of 
Negative Results

No

Conducts 100% 
Inspection.

FAC Notified of 50% 
Positive Results

FAC Notified of 
Negative Results

Yes

No

*  See foot note “b” below 

*  See footnote 
“b” below

* a.)  Letters are emailed to facility CEO and contact person on OSDH Form 698
* b.) The review fee shall cover the cost of review for up to two (2) stage one and two (2) stage two submittals.  If a stage one or stage two submittal is not approved after two (2) submissions,
          another review fee based on the cost of the project shall be required with the third submittal.

Phase turn-around 45 Days Per State Statute 310: 667 – 47 – 1 (d)
Phase turn-around 45 Days Per State Statute 310: 667 – 47 – 1 (d)

Actual = 69 + Days
Phase turn-around depends on given facility’s planning effort

Actual = 116 Days
Phase turn-around estimate 13 – 30 days Phase turn-around estimate 5 days

*  See footnote “a” 
below

FP & Architect 
Conducts Weekly 
Communication 

and Meeting

* OSDH/FAC Coordination Meeting to Resolve Notable Deficiencies in 
Inspection and/or Interpretation Guidelines/Standards.  This meeting 
is to resolve any notable substantive  issues early in the process.

* OSDH/FAC Coordination Meeting to 
Resolve Notable Deficiencies in 
Inspection and/or Interpretation 
Guidelines/Standards.  This meeting 
is to resolve any notable substantive  
issues early in the process.

Contractor 
Requests 50% 

Inspection

Yes

No

MF Receives Submittal Form

Reviewer Accepts/Rejects

Accept Stage II

Archetect Accepts/Rejects

Conducts 100% Inspection

17 Days

62 Days

73 Days

218 Days

► Prior to first submittal
- Facility proceeds without OSDH approval
- No scoping coordination before submittal

►Functional program review
- Reviewer and architect do not meet regularly 
- Reviewer interrupts process to action facility's requests for updates
- OSDH communications do not go to appropriate facility POC
- OSDH knowledgeable staff shortage

►Stage 1 plan review
- Blueprint nomenclature do not match program of 667 terms
- Lack of life safety plans
- Lack of scaled, legible drawings
- Failure to identify: Anesthesia, Critical/gen care, or Wet/dry locations
- Submittal not returned within 30-45 days
- Fac gives no notice of expected delay

►100% inspection
- Not enough notification for final inspection request

79%

21%

92%

8%

84%

16%
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