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I. PROJECT DESCRIPTION 

In Tulsa, Oklahoma, I‐44 between I‐244 and the Arkansas River is a four‐lane divided highway 
that has not been upgraded since its construction in 1953. As one of Oklahoma’s oldest sections 
of interstate, the pavement has deteriorated over time earning a “Fair to Poor” performance 
rating.  

To address increasing congestion levels, substantially elevated crash rates, and the state of 
good repair of the related infrastructure, the Oklahoma Department of Transportation (ODOT) 
is requesting $70.5 million in 2020 INFRA funds to assist with I‐44 and US 75 Corridor 
Improvement Projects as shown in Figure 1.  

Figure 1: Project Map  

THE PROJECT 

The I‐44 and US 75 Corridor Improvement Projects are part of a larger effort to improve the I‐44 
corridor in west Tulsa. The entire 2.5‐mile segment from I‐244 to the Arkansas River will 
eventually be completely reconstructed to meet the demands of growing intra‐ and interstate 
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freight demands, address significant safety issues, and upgrade to current interstate standards. 
However, it is necessary to proceed in phases. The first phase, funded in part by a 2018 INFRA 
grant of $45.0 million, is underway.  

This application encompasses three of the remaining project work packages (WP) of the I‐44 
and US 75 Corridor Improvement 
Projects, which together form a 
component of independent 
utility. This grant application 
covers projected future eligible 
costs of $163.9 million. The 
three work packages for which 
ODOT is requesting 2020 INFRA 
funding are summarized below 
and shown in Figures 2, 3, and 
4. 

Work Package 2 constructs 
several directional ramps and 
bridges at the I‐44 / US 75 
interchange, reconstructs a 
portion of US 75 from south of 
Mooser Creek to near 71st 
Street, reconstructs the US 75/61st Street interchange, including the 61st Street bridge over US 
75, and reconstructs a portion of Skelly Drive from Union Avenue east to US 75. 

Work Package 3 continues the widening of I‐44 to six lanes east of US 75 onto the bridge over 
the Arkansas River, widens I‐44 
over the Arkansas River bridge, 
constructs I‐44 bridge over the 
Tulsa‐Sapulpa Union Railway, 
continues widening of US 75 to 
six lanes south of bridge over 
Mooser Creek, constructs Skelly 
Drive east of US 75, and 
completes the US 75 Frontage 
Road and the I‐44 access road. 
 

 

 
 

 

Figure 2: Work Package 2 

Figure 3: Work Package 3 
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Work Package 5 completes the 
widening of US 75 to six lanes from 
41st Street to 51st Street, constructs 
the US 75 Bridge over 51st Street, 
removes existing US 75 bridges over 
49th Street, completes several 
directional ramps and bridges at the 
I‐44 / US 75 interchange, and 
completes 51st Street and 46th 
Street. 

PROJECT HISTORY 

ODOT requested $63.8 million, and 
received $45.0 million, in 2018 INFRA 
funds to support the first component 
of this project, known as Work 
Package 1. This component widens I‐44 to six lanes from near Union Avenue to prior to the 
bridges over the Tulsa‐Sepulpa Union Railway, constructs US 75 bridges over I‐44 and Mooser 
Creek, reconstructs a portion of US 75 in association with new bridges, reconstructs I‐44/US 75 
loop ramps to match new grade on US 75, partially reconstructs the I‐44/US 75 outer ramps, 
and advances pier construction of select future interchange ramp bridges. 

ODOT has incurred $130.1 million to‐date on I‐44 and US 75 Corridor Improvement Projects. 
Expended funds include: 

 $15.6 million for environmental and engineering studies; 

 $20.0 million for right‐of‐way and utilities; and 

 $94.4 million for construction activities on Work Package 1 to‐date. 

TRANSPORTATION CHALLENGES THE PROJECT IS INTENDED TO ADDRESS 

Tulsa County – in particular, the cities of Tulsa, Jenks, and Glenpool – is experiencing 
tremendous growth through residential and commercial development. The I‐44 corridor 
provides access to important Tulsa County industrial and manufacturing facilities, large 
employment centers, schools and education facilities, and recreation. The I‐44/US 75 
interchange served approximately 142,000 vehicles per day as of March 2017, and future traffic 
volumes are anticipated to reach over 195,000 vehicles per day as Tulsa County grows through 
2045. Estimated and projected traffic volume data from the I‐44 Corridor Study is available 
here. 

As the only remaining four‐lane interstate highway segment in the Tulsa metropolitan area, 
growth in Tulsa County cannot be met with existing I‐44 infrastructure conditions. Congestion 

Figure 4: Work Package 5 
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and frequent crashes in the corridor pose a regionally significant transportation challenge, 
affecting the reliable movement of freight and people. 

Whereas the Arkansas River formerly served the area as a primary means to move refined oil 
via river barges, the limited number of suitable highway crossings has made the river a barrier 
for oil and gas tanker trucks. Today, freight trucks represent approximately 14 percent of daily 
I‐44 corridor vehicles but a system of adjacent collector/distributor roads and US 75 ramps with 
access to I‐44 results in congestion and disrupted reliability. The lack of cross‐river connections 
and congestion is related to capacity as well as the operations of closely spaced access points  

HOW THE PROJECT WILL ADDRESS TRANSPORTATION CHALLENGES IN TULSA 

The I‐44 and US 75 Corridor Improvement Projects will relieve a significant bottleneck and 
contribute to a safer, continuous six‐lane interstate corridor through the city. Although they are 
not the first or final stages of the larger I‐44 and US 75 Corridor Improvement Projects, the 
components that are the subject of this INFRA grant request are critical, represent most of the 
project work, and will allow ODOT to accelerate delivery of the remaining corridor 
improvements. 

Designing to modern standards will yield major safety benefits on bridges and roadways. The 
work covered under this application will include construction of seven directional ramps and 
bridges between I‐44 and US 75 replacing the current obsolete cloverleaf interchange 
configuration. Bridge construction will include new bridge rail on all replaced bridges, new 
barrier wall and impact attenuators on bridge approaches, pier protection, and new barrier wall 
on bridge departures. Roadway safety improvements include a new median barrier protecting 
both directions and standard 12‐foot inside and outside shoulders on mainline I‐44. 

Existing assets, including the 61st bridge over US 75, portions of US 75, and Skelly Drive from 
Union Ave to the east of US 75, will be reconstructed to improve safety and traffic flow. The 
four‐lane I‐44 will be widened to six lanes east of US 75 over the Arkansas River bridge, 
relieving a major choke point on the interstate and improving regional connectivity over a 
significant geographic barrier. 

Importantly, I‐44 and US 75 Corridor Improvement Projects will include improved local street 
connections, including the extension of W. 51st Street under US 75 north of I‐44, helping to 
reconnect Carbondale and Winnetka Heights ‐ historic neighborhoods that were separated 
when US 75 was constructed. The I‐44 and US 75 Corridor Improvement Projects will also 
enhance personal mobility and accessibility, not only for regional users accessing jobs and 
services but to the residents in the immediate project area through the construction of bicycle 
lanes on sections of the Tulsa street system that connect to I‐44 and US 75.  

The I‐44 and US 75 Corridor Improvement Projects included in this application build from the 
improvements in Work Package 1, moving the I‐44 corridor‐wide improvements closer to 
completion. The Preliminary Engineering (PE) Study of the corridor‐wide improvements was 
completed by ODOT in 2018 and identifies one final phase following the projects in this 
application, known as Work Package 4. Work Package 4 has independent utility and will require 
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new right‐of‐way to complete the widening of I‐44, complete Skelly Drive, reconstruct a portion 
of southbound US 75 to westbound I‐44; and construct I‐44 ramps west of Union Avenue.  

BROADER CONTEXT OF INFRASTRUCTURE INVESTMENTS IN THE TULSA AREA 

Heightening the urgency for improvements to I‐44 is the ongoing work on the extension of the 
Oklahoma Turnpike Authority (OTA)’s Gilcrease Expressway. The extension, from I‐44 north to 
Edison Street, is part of the region’s long‐term plan to complete an outer highway loop around 
Tulsa’s central business district. The City of Tulsa and Tulsa County have completed portions of 
the loop on the north side of downtown Tulsa as well as just west of the I‐44/I‐244 interchange 
(Figure 5).  

OTA plans to construct approximately 
half of the remaining portion of the 
Gilcrease Expressway in west Tulsa by 
leveraging federal investment in the 
Gilcrease Expressway with contributions 
from FHWA, ODOT, City of Tulsa, Tulsa County, and the Indian Nations 
Council of Governments (INCOG). 

The Gilcrease Expressway project is under contract, begins in 2020, and will comprise 
approximately 5.6 miles of a four‐lane, a newly aligned, limited‐access expressway with grade‐
separated interchanges and a new bridge across the Arkansas River. The City of Tulsa has 
already purchased much of the right‐of‐way for this corridor. 

When the Gilcrease Expressway expansion opens in 2022, tolling will raise revenue to invest in 
future infrastructure and new trips will be added to the I‐44 corridor. An expected increase of 
10,000 vehicles per day will include a large proportion of commercial trucks, as the Gilcrease 
Expressway will serve the industrial and refinery businesses in west Tulsa. The increase in 
vehicles will add to the burden on I‐44 and increase the need to reduce the existing bottleneck 
for freight and passenger traffic on this congested facility. 

Figure 5: History of Gilcrease Expressway 
Construction 

I‐44 to US 75 INFRA 
Grant Project 

Location 
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II. PROJECT LOCATION 

The project is within the Tulsa Urbanized Area (UA‐88948) and the Tulsa Transportation 
Management Area (TMA). The blue line in  below is the Tulsa TMA boundary, the red line is the 
Tulsa UA boundary, and the black box represents the project location.  

The project is located within the I‐44 
corridor, a portion of the National 
Highway System (NHS) and the 
Primary Highway Freight Network 
(PHFN), from the interchange with 
I‐244 and extending east 
approximately two and one‐half 
miles to the Arkansas River.  

The location of the proposed 
improvements for which 2020 
INFRA funding is requested is I‐44 
between Union Avenue and the 
east bank of the Arkansas River and 
US 75 from 41st Street south 
through the 61st Street exits. 

The geospatial terminus points of 
each of the WPs are presented in  

Table 1. 

 

 

 

Table 1: Coordinates of Work Package Terminus Points (in Decimal Degrees) 

 

III. PROJECT PARTIES 

ODOT is the project sponsor and is coordinating the project with FHWA, INCOG, OTA, City of 
Tulsa, and Tulsa County. 

COMPONENT  NORTH  EAST  SOUTH  WEST 

Work Package 2  36.086433  ‐96.006755  36.0696  ‐96.00676 

Work Package 3  36.089858  ‐95.985504  36.0772  ‐96.00543 

Work Package 5  36.098895  ‐96.006798  36.0895  ‐96.00714 

 

Source: INCOG 

Figure 6: Tulsa UA (2010) and Tulsa TMA (2012) 
Boundaries 
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IV. GRANT FUNDS, SOURCES AND USES OF PROJECT FUNDS 

The I‐44 and US 75 Corridor Improvement Projects is a true partnership, using State and Federal 
funds as shown in Table 2 below. The previously incurred funds total $130.1 million. The future 
eligible cost for the I‐44 Improvement project components covered in this application is $163.9 
million. A project of this magnitude is beyond the capabilities of ODOT to fund with state and 
federal appropriations alone. Without INFRA funding, ODOT would be forced to build the 
project in multiple phases over many decades. ODOT is requesting $70.5 million of 2020 INFRA 
funds to accelerate this project and its significant safety and mobility benefits. 

Table 2: Sources and Uses of Funds 

 
Cost estimates were developed by the design engineer based on estimated quantities and 
recent similar projects constructed in Oklahoma. A pre‐construction and construction schedule 
and detailed cost estimate are included as a part of the application attachments. 

The budget and schedule include the cost of each project component, and how non‐federal 
(state), INFRA, and other federal funds will be allocated to each component. A summary of the 
future costs of the different project components and the anticipated cost share is presented in 
Table 3.  

   

USES OF 
FUNDS 

SOURCES OF FUNDS (IN $1,000s) 

STATE FUNDS  FEDERAL FUNDS 

INFRA 
FUNDS 

FUTURE 
ELIGIBLE 
COSTS 

TOTAL 
PROJECT 
COST 

Previously 
Incurred 

Future 
Previously 
Incurred 

Future 

Environmental 
and 
Engineering 

3,125.2    12,500.6        15,625.8 

ROW and 
Utilities  15,000.0  5,000.0  20,000.0 

Construction  27,087.0  51,336.6  67,366.7  29,946.0  61,317.4  142,600.0  237,053.6 

Contingency 
and Other 

  7,700.5    4,491.9  9,197.6  21,390.0  21,390.0 

TOTAL  45,212.2  59,037.1  84,867.3  34,437.9  70,515.0  163,990.0  294,069.4 
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Table 3: Summary of Future Eligible Costs  

 

Design, environmental, and right‐of‐way costs will be covered 100 percent by ODOT’s state 
transportation funds and federal‐aid allocation. Construction funds are anticipated to be 43 
percent INFRA funds, 36 percent state funds, and 21 percent other federal funds. The cost 
estimate also includes a 15 percent contingency.  

ODOT’s 8 Year Construction Work Plan (CWP) outlines ODOT’s commitment to allocate future 
state transportation funds to the projects in the I‐44 corridor. ODOT has traditionally used state 
funding sources for all of its maintenance activities, and funding for the future maintenance of 
the I‐44 improvements would be no different. ODOT is committed to building and maintaining 
the I‐44 improvements for decades to come. 

ODOT currently has over $166 million in improvements programmed in the 8 Year CWP for the 
corridor, including portions of the I‐44 and US 75 Corridor Improvement Projects. An INFRA 
funding award would accelerate the delivery of the ultimate solution for the I‐44 and US 75 
Corridor Improvement Projects. 

FUNDING COMMITMENTS 

The ODOT Director signed a Certificate of Assurances forms for the matching state funds. The 
source of the $59 million in non‐Federal funds is from state transportation funds and it has no 
limit or condition to satisfy to use the funds. 

PROJECT 
COMPONENT 

FUNDING TYPE 
COST 

SHARE (%) 
COST ($1000s) 

Construction 

INFRA  43.0%          61,317.4  

Other Federal  21.0%          29,946.0  

ODOT  36.0%          51,336.6  

Contingency 
 and Other 

INFRA  43.0%        9,197.6  

Other Federal  21.0%        4,491.9  

ODOT  36.0%        7,700.5  

Total 

INFRA  43.0%      70,515.0  

Other Federal  21.0%      34,437.9  

ODOT  36.0%      59,037.1  
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V. MERIT CRITERIA 

SUPPORT FOR NATIONAL OR REGIONAL ECONOMIC VITALITY 

BENEFIT‐COST ANALYSIS 

Overview of Approach 
A Benefit‐Cost Analysis (BCA) has been conducted for WP 2, 3, and 5 of the I‐44/US 75 
Interchange, a major part of the overall I‐44 and US 75 Corridor Improvement Projects in Tulsa 
County, Oklahoma. The BCA follows the most recent 2020 DOT guidance for BCAs, which 
provides both methodological guidance and specific values for monetizing various types of 
benefits, such as hourly values of travel time and the economic cost of vehicle crashes 
(including pedestrian‐vehicle incidents). All values from that guidance are in 2018 dollars, which 
have been updated to 2019 real dollars using the 2018‐2019 GDP Price Deflator published by 
the U.S. Bureau of Economic Analysis.  

The following general parameters and assumptions have been used in carrying out the BCA: 

 A real discount rate of 7 percent is applied to all costs and benefits, which are expressed 
in 2019 dollars. 

 A project life cycle of 25 years is assumed, which represents a mid‐point between a 
recommended 20‐year horizon of analysis for rehab and replace projects, vs. 30 years 
for new right‐of‐way and facilities. The I‐44 and US 75 Corridor Improvement Projects 
comprises multiple individual elements reflecting a mix of old and rehabbed 
infrastructure. 

 No residual value is assumed at the close of the 25 years of operation. 

 The project construction is assumed to commence in 2024 and end in late 2026, with 
operation commencing in 2027. Some advance right‐of‐way acquisition for interchange 
construction will occur in the years 2020 – 2024. 

 All costs and benefits are in 2019 dollars. 

The BCA spreadsheet and BCA Appendix Report provides additional details and data source 
information. 

Project Costs 

Cost Summary – Capital and Rehab/Replace Costs – Build vs. No‐Build 
Major capital, maintenance, and bridge rehab and repair costs are summarized in Table 4. 
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Table 4: Build and No‐Build Costs by Year (in $1,000s) 

YEAR 

NO‐BUILD  BUILD 

Maint & 
Rehab Costs 
for I‐44/  
US 75 

Bridge 
Rehab 
Costs 

Bridge 
Damage 
repair 

TOTAL 
Capital 
Costs 

Mainte‐
nance 

TOTAL 

2016  4,900  ‐  ‐  4,900  ‐    ‐ 

2017  ‐  2,500  ‐  2,500  ‐    ‐ 

2018  1,700  ‐  ‐  1,700  ‐    ‐ 

2019  ‐  ‐  ‐  ‐  ‐    ‐ 

2020  ‐  ‐  ‐  ‐  ‐    ‐ 

2021  ‐  2,400  ‐  2,400  ‐    ‐ 

2022  ‐  ‐  ‐  ‐  ‐    ‐ 

2023  ‐  ‐  ‐  ‐  ‐    ‐ 

2024  ‐  ‐  ‐  ‐  54,664    54,663 

2025  ‐  ‐  ‐    54,663    54,663 

2026  ‐  ‐  ‐  ‐  54,663  1,000  55,663 

2030  6,600  2,000  100  8,700  ‐  ‐  ‐ 

2035  ‐  3,300  100  3,400  ‐  ‐  ‐ 

2040  6,600  4,900  100  11,600  ‐  ‐  ‐ 

2045  ‐  ‐  100  100  ‐  5,000  5,000 

2050  6,600  10,000  100  16,700  ‐  2,500  2,500 

2055  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

2060  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

TOTAL  $26,400  $25,100  $600  $52,000  $163,990  $8,500  $172,490 

Source: Oklahoma DOT Engineering 

Capital Cost 
The estimated capital cost of combined WP 2, 3, and 5 is $163.9 million in 2019 dollars 
(including contingency), and is broken down as follows: 

 WP 2: $56.0 million 

 WP 3: $48.8 million 

 WP 5: $59.1 million 

Operations and Maintenance Costs 
Because very little difference in lane mileage will be in place with the I‐44 and US 75 Corridor 
Improvement Projects versus the No‐Build, no incremental difference in routine lane‐related 
maintenance costs has been assumed. However, as seen in the cost summary, there are 
significant differences in non‐routine maintenance, bridge repair, and rehab costs, and bridge 
damage costs. Under the No‐Build, ODOT engineers estimate $52 million has been and will be 
spent for non‐routine roadway and bridge maintenance, compared with $8.5 million for the 
Build (i.e., with I‐44 and US 75 Corridor Improvement Projects). Except for $9.1 million already 
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spent before today for the existing infrastructure, the No‐Build costs represent significant life 
cycle cost savings which are included as benefits for BCA purposes. 

Description of Project Benefits Included in the BCA 
Three primary categories of benefit have been captured by the BCA: reduced motor vehicle 
crashes, travel delay savings, and life cycle cost savings. Other categories of benefit which the I‐
44 and US 75 Corridor Improvement Projects are anticipated to deliver, such as reduced 
congestion at key bottlenecks and improved reliability for passengers and freight have not been 
included in the analysis due to time and data limitations. 

Crash Reductions: Because much of the I‐44 and US 75 Corridor Improvement Projects involve 
reconfiguring the complex network of US 75 and I‐44 interchanges and approach lanes and 
roadways to the interchanges, a significant share of the benefits anticipated will be reduced 
vehicular collisions and improved pedestrian safety. To estimate these likely impacts, a detailed 
data list of all collisions that occurred throughout the I‐44 and US 75 Corridor Improvement 
Projects limits between the years 2014 and 2018 were collected, by severity. Levels of severity 
were measured across a scale of 1 to 5, including fatal crashes, injury crashes of three degrees 
of severity, and property‐damage‐only crashes. These levels of severity are assumed to be 
roughly equivalent to KABCO scale measurements.  

During the five years (covering full calendar years 2014 through 2018), the following count of 
crashes was obtained from ODOT: 

 408 PDO (property damage only) 

 201 Injury Severity 2 (least severe) 

 134 Injury Severity 3 

 25 Injury Severity 4 

 5 Fatal (including 1 pedestrian 
fatality) 

Based on these data, combined with annual vehicle miles traveled (VMT) measured across the 
project, accident rates were calculated (crashes per million VMT) and applied to ODOT’s 
estimates of project‐wide VMT in the future, and a baseline of total anticipated crashes without 
the I‐44 and US 75 Corridor Improvement Projects was calculated for the entire project horizon 
of 25 years, through the year 2050. Next, the FHWA’s Crash Modification Factor database was 
consulted to obtain the most applicable Crash Reduction Factor (CRF). This search yielded a 
most relevant CMF of 55 percent (and thus a CRF of 45 percent).  The selected CMF/CRF is 
obtained from research involving the safety effects of replacing cloverleaf interchanges with 
directional lanes. The relevant CMF was then applied to the future stream of No‐Build crashes 
(by category of severity) to obtain estimates of reduced annual crashes over the study period. 

The I‐44 and US 75 Corridor Improvement Projects will generate significant savings in the 
human costs of crashes. Over the 25 years, it is estimated that about 15 lives will be saved, and 
another 77 serious injury‐crashes will also be avoided. 

Travel Delay Savings: ODOT has provided an analysis of travel delay reductions based on the 
application of the VISSIM traffic simulation model to a future 2045 build year. The model 
simulated the effects of the I‐44 and US 75 Corridor Improvement Projects (WP 2, 3, and 5). 
Based on estimates provided by ODOT, the BCA analysis assumes that 75 percent of the total 
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VISSIM delay reductions due to the entire I‐44 and US 75 corridor improvements can be 
attributed to WPs 2, 3 and 5. Delay savings for years before 2045 were reduced based on the 
anticipated compound annual growth rates (CAGR) in VMT projected for the corridor of about 
1.5 percent per year. For the years after 2045, delay was correspondingly increased by the 
same CAGR. In 2045, approximately 1,200 hours of delay would be saved by the I‐44 and US 75 
Corridor Improvement Projects each workday, covering am and pm peak periods combined.  

Life Cycle Cost Savings: As noted, there are significant differences in non‐routine maintenance, 
bridge repair and rehab costs, and bridge damage costs. Under the No‐Build, ODOT engineers 
estimate $52 million have been and will be spent for non‐routine roadway and bridge 
maintenance, compared with $8.5 million for the Build (i.e., with the I‐44 and US 75 Corridor 
Improvement Projects). With the previously noted exception of the $9.1 million in costs already 
spent, these represent significant future life cycle cost savings, which are included as benefits 
for BCA purposes.   

Project Benefits Not Included in the BCA 
Due to time and data limitations, the analysis does not include secondary benefits of reduced 
congestion, over and above the estimated reduction in travel delay itself. Severe bottlenecks 
and driving under highly congested conditions, which characterize several of the ramp and 
ramp approach roadways of the interchange, generally introduce significant unreliability into 
travel decision making, often necessitating that drivers build in added buffer time to their trips. 
It also involves inventory cost for truck shipping, due to that unreliability.  In addition, delay for 
trucks as measured in the BCA does not include any inventory costs to the freight itself; truck 
delay is measured strictly in terms of average driver wages, utilizing the most current DOT 
guidance for BCAs. 

No significant changes 
in VMT are anticipated 
as a result of the I‐44 and 
US 75 Corridor 
Improvement Projects; 
accordingly, there are no 
changes in vehicle 
operating and 
maintenance costs and 
emissions measured for 
BCA purposes. Since some 
significant bottlenecks will 
be alleviated, and average 
speeds through the system 
will increase during am 
and pm peak periods, it is 
probable that emissions 

BENEFIT‐COST  AMOUNT 

Discounted Capital Costs (Millions $2018)  $109.45 

Facilities Residual Value Undiscounted  $0.00 

Discounted Present Value of Capital Costs incl. Residual  $109.45 

Total Discounted Costs  $109.45 

     

Total Discounted Benefits ‐ Total (millions $2018)  $145.56 

Travel delay cost savings  $55.21 

Accident reduction benefits  $80.05 

Life cycle maintenance and bridge rehab/repair savings  $10.30 

     

Benefit‐Cost Ratio              1.33  

Net Present Value  $36.11 

Table 5: BCA Results 
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and vehicle operating costs of fuel would both fall somewhat, but probably not by a significant 
amount. 

BCA Results 
Based on the assumptions, methodology, and other information presented above, the project 
yields a Benefit‐Cost Ratio of 1.33 and a Net Present Value of $36.1 million. The results are 
summarized in Table 5. 

REGIONAL BENEFITS 

The components of the I‐44 and US 75 Corridor Improvement Projects are expected to generate 
wide‐ranging benefits for passenger and commercial vehicles.  Benefits include improved 
safety, more efficient and faster movement of goods and people, reduced congestion and 
emissions from vehicle queues and bottlenecks at interchange locations. Because WPs 2, 3 and 
5 comprise an essential core element of the overall I‐44 and US 75 corridor improvements, 
benefits that result from the remaining work package, including increased capacity along these 
two major highways, will be accelerated through INFRA funding of the subject project.  

A significant share of the benefits measured in the BCA, such as reduced life cycle costs, crash 
reductions, and travel delay savings, will accrue to residents, businesses, government entities, 
and organizations located in the Tulsa metro region and the State of Oklahoma.  Increasing job 
opportunities and improving business performance (including in rural areas of the state) are 
particularly important for regional economic well‐being, as Oklahoma has historically lagged 
other states in measures of economic well‐being such as per capita and median household 
income.  There are also substantial national economic benefits, particularly related to the 
significant volumes of interstate truck freight moving through the corridor, a major national 
crossroad of commerce.  In addition, the Project benefits waterborne interstate commerce, as 
it provides improved access to the Port of Catoosa, a major inland water port. 

The I‐44 and US 75 Corridor Improvement Project will enhance the metropolitan Tulsa regional 
economy, the second‐largest metro area in Oklahoma and a fast‐growing center of 
employment within the state and region. In 2018, Tulsa‐area employment grew 39 percent 
faster than the state and 47 percent faster than U.S. employment. Tulsa's real gross product 
grew 6.9 percent, while Oklahoma and the U.S. grew at 4.4 percent and 2.9 percent, 
respectively.1 

ECONOMIC VITALITY BENEFITS 

Results of the BCA prove that the I‐44 and US 75 Corridor Improvement Projects will have 
national, regional, and local benefits that contribute to economic vitality. This leads to several 
beneficial outcomes, some of which are monetized as part of the BCA and others which are 
more qualitative. Table 6 lists how the I‐44 and US 75 Corridor Improvement Projects 
measurable benefits contribute to the overall economic vitality of the United States. 

                                                       
1 Tulsa Regional Chamber of Commerce, http://www.growmetrotulsa.com/business‐attraction/relocation‐
data/economic‐profile 



FY2020 INFRA Grant Application 
I‐44 and US 75 Corridor Improvements: Tulsa, Oklahoma 

 

 
14 

Table 6: Economic Vitality Benefits 

Project Benefits  Economic Vitality Metric 

 Eliminates  bottlenecks  in  the  freight 

supply chain. 

 Reduces delay and improves reliability 

for trucks and the movement of time‐

sensitive goods. 

 The  project  will  eliminate 

approximately  350,000  hours  of 

excess vehicle delay over the life of the 

project;  of  that  about  35,000  hours 

will be truck vehicle hours. 

 I‐44 (part of Primary Highway Freight System) plays a key role 

in the freight network of Oklahoma and the south‐central U.S.  

 The project will reduce congestion on this key freight corridor, 
expand access to markets and contribute to the region and the 
nation’s economic competitiveness. 

 Oklahoma  freight  flows  are  primarily  through  the  state  and 

therefore  improvements  on  this  segment  will  benefit  goods 

movements nationwide.  

 About 10 percent trucks out of total vehicle volume through the 

project limits. 

 Tulsa home to several freight‐generating businesses and is also 

expanding energy and tech economy. 

 Improves access to major national 
intermodal facilities. 

 Facilitates delivery to and from the Port of Catoosa in Tulsa, a 
major  hub  in  the  McClellan‐Kerr  Arkansas  River  Navigation 
System (MKARNS). It enhances the national goods movement 
network and provides more modal choice and efficiency. 

 Enhances safety   Eliminates  approximately  15  fatalities  and  about  75  serious 
injury accidents over the life of the project. 

 Replaces aging critical transportation 
infrastructure. 

 Over $100 million will be saved in future bridge and other rehab 
costs for aging facilities, saving taxpayer dollars. 

 Replacing aging infrastructure sends strong signals to business 
that  the  region  is  doing  well  and  can  provide  a  good 
environment for business investment and expansion. 

 

Sustain or Advance National or Regional Economic Development 
Figure 7 illustrates that I‐44 and US 75 corridors, plays a key role in the Oklahoma Freight 
Network and the south‐central United States. I‐44 is part of the national Primary Highway 
Freight Network, and improvements to I‐44 and US 75 corridors will reduce congestion on this 
key freight network – which enhances access to markets and contributes toward the region’s 
and nation’s economic competitiveness. Oklahoma freight flows are primarily through the 
state, and improvements on this segment of interstate will benefit shipping and goods 
movement nationwide.  
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Figure 7: Major Truck Flows to, From, and Within Oklahoma (2010‐2040) 

 

The economic outcomes generated by the different project components improve the 
connectivity between home and workplaces and between production and consumption sites. At 
the same time, they increase the competitiveness of the United States by increasing efficiency 
in the movement of goods along the I‐44 corridor. Travel time savings will be realized by 
passenger vehicles, which will be able to take advantage of higher average speeds compared to 
those experienced in the no‐build 
scenario, in which the I‐44 and US 75 
Corridor Improvement Projects does 
not occur. Truck drivers will also 
benefit and save time as well. It is 
estimated that 14 percent of the 
traffic on I‐44 in the study corridor is 
composed of trucks. 

As Figure 8 indicates, Tulsa is home to 
several significant freight‐generating 
businesses. Several, including a large 
beverage bottling plant and a major oil 
refinery, are located adjacent to or 
within just a few miles of the I‐44 and 
US 75 corridors. For many more, the 
corridors are a significant route to and 
from the south and west. As the figure 
also indicates, many of these 
generators are along rail lines, and in 
some cases, intermodal freight 
transfers occur between rail and truck. 
The Tulsa Port of Catoosa, located to 
the east and north, supports barge, rail, and truck freight modes. The I‐44 and US 75 Corridor 
Improvement Projects support local, regional and national freight movements to and from 
these vital centers. 

Figure 8: Major Freight Generators and Rail Lines 
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Projected increases in area population support the need for the project. Table 7 summarizes 
forecasted population growth trends for the region and study area, which are in the 25 to 30‐
percent range between 2010 and 2040. These population growth assumptions underlie the 
travel‐demand forecasting that supports the need for the project. To accommodate the 
anticipated population growth, improvements must be made along the I‐44 and US 75 corridor.  

Table 7: Forecasted Population Growth Trends 

  2010  2040  % INCREASE 

Tulsa MSA  937,478  1,195,66  27.5% 

Tulsa County  605,127  754,740  24.7% 

Source: Oklahoma Department of Commerce 

Reduce Barriers Separating Workers from Employment 
I‐44 and US 75 is also a critical link in the Tulsa intercity transportation network. In a network 
with limited river crossings, I‐44 carries local and regional traffic to work, school, and other 
important destinations. The I‐44 and US 75 Corridor Improvement Projects will provide 
additional capacity and improved mobility for the citizens of Tulsa. Ultimately, the I‐44 corridor 
will provide better circulation and access to US 75, nearby community facilities, such as 
churches, schools, and the city library, and to the surrounding neighborhoods. 

FREIGHT AND GOODS MOVEMENT & THE ROUTES INITIATIVE 

I‐44 is part of the National Highway Freight Network (NHFN) and the corridor plays a key role in 
the Oklahoma Freight Network. Consistent with Rural Opportunities to Use Transportation for 
Economic Success (ROUTES), the I‐44 and US 75 Corridor Improvement Projects will strengthen 
the ability of rural communities to access national and international trade markets. While Tulsa 
is a freight generator, many more use the corridor from the south and west. Improvements to 
this section of the NHFN deliver greater safety and travel time reliability that supports 
economic development throughout the region. 

LEVERAGE FEDERAL FUNDING 

ODOT will leverage $35.4 million in federal taxpayer dollars and will commit $59 million in non‐
Federal funding, a greater share than the 20 percent minimum threshold to qualify for INFRA 
grants. ODOT strives to be a good steward of public resources and will demonstrate the I‐44 
and US 75 Corridor Improvement Projects importance to Oklahoma by committing as much in 
state funds as necessary. The $70.5 million in requested 2020 INFRA funds are justified by the 
project’s 1.33 benefit/cost ratio; also, by accelerating a project that would otherwise need to 
be completed over a much longer timescale the 2020 INFRA funding will save Oklahoma and 
federal taxpayers millions of dollars in avoided construction cost inflation. 
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The federal share of ODOT’s $5.9 billion FY 2020‐2027 8 Year CWP is 50 percent, much lower 
than the 80 percent share on federal‐aid projects. In addition to the 8 Year CWP, ODOT 
administers the $877 million, 5‐Year County Improvements for Roads and Bridges (CIRB) 
program, intended to improve off‐system roads and bridges in Oklahoma’s cities and counties. 
The federal share of the CIRB program is 15 percent, with 78 percent coming from the state 
CIRB fund and the remaining 7 percent from tribes and other sources. Therefore, the overall 
federal share of ODOT’s total program expenditures is roughly 45 percent.  

POTENTIAL FOR INNOVATION 

ACCELERATED DEPLOYMENT OF INNOVATIVE TECHNOLOGY 

ODOT will deploy Intelligent Transportation Systems (ITS) to ensure work zones on the I‐44 and 
US 75 are safe and that drivers are informed about travel times during the project.  
 
Radar, cameras DMS Boards and Probe Data will be used to monitor travel speed, congestion 
and incident management. These will be deployed beginning 0.5 to 1.0 miles in advance of the 
project and extend through the work zone. These will be used to provide real‐time information 
to drivers, including travel time travel information and traffic detours during incident 
management events. 

USE OF INNOVATIVE PERMITTING, CONTRACTING, AND OTHER PROJECT DELIVERY 
PRACTICES 

ODOT will make use of No Excuses Bonuses on the I‐44 and US 75 Corridor Improvement 
Projects, including a substantial completion incentive 5 percent to 10 percent of the contract 
with internal milestones included for key project elements. 

Also, ODOT will make use of the e‐Construction and Project Bundling innovations outlined in 
the Every Day Counts Initiative. The I‐44 and US 75 Corridor Improvement Projects will be 
bundled into one construction contract to achieve overall project savings. E‐Construction 
methods will include mobile inspection and video monitoring and reporting of construction 
progress.  

INNOVATIVE FINANCING 

In 2018, the Oklahoma State Legislature enacted House Bill 1010XX, which raised the state’s 
motor fuel taxes on gasoline and diesel by three and six cents per gallon, respectively. 
According to the Oklahoma Tax Commission, the increased gasoline tax was estimated to 
generate $52.0 million annually and the increased diesel tax was estimated to generate $53.0 
annually. A combined 95.5 percent of these revenues are credited to the Rebuilding Oklahoma 
Access and Driver Safety (ROADS) Fund created Title 69, Section 1521, Oklahoma Statutes.2  

House Bill 1014XX of 2018 reduced general‐purpose tax revenue to ODOT by the amounts 
attributable to the House Bill 1010XX tax increases and redirected certain Oklahoma Vehicle 

                                                       
2 From the HB 1010XX fiscal impact statement. 
http://www.oklegislature.gov/BillInfo.aspx?Bill=HB1010&Session=172X  
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License and Registration Act from the General Revenue Fund to the ROADS Fund. The net 
impact of House Bills 1010XX and 1014XX was to increase state revenue to ODOT generated 
from the ownership or operation of a motor vehicle by $194.0 million per year and to reduce 
transfers of general‐purpose state revenue to ODOT by the same amount.3 

PERFORMANCE AND ACCOUNTABILITY 

ACCOUNTABILITY MEASURES APPLICANT IS WILLING TO IMPLEMENT OR HAVE 
IMPLEMENTED 

ODOT commits to start construction by March 29, 2024, and complete construction by 
December 31, 2026. ODOT acknowledges that non‐performance of these deadlines subjects it 
to forfeit or return of awarded funds as specified in Criterion #4 of Section D.2.b.v. of the 
Notice of Funding Opportunity. 

LIFECYCLE COSTS 

ODOT Staff has projected that operations and maintenance (O&M) costs for the I‐44 and US 75 
Corridor Improvement Projects will total $8.5 million through 2060. Projected no‐build O&M 
costs to 2060 are $40.5 million, including $18.0 million for projected maintenance and 
rehabilitation costs for I‐44 and US 75 corridor improvements, $20.2 million in bridge 
rehabilitation costs, and $0.6 million in projected bridge damage repair costs.  

ODOT submitted its Transportation Asset Management Plan (TAMP) to FHWA on June 30, 2019, 
and FHWA approved it on August 29, 2019. ODOT’s dedication to asset management and its 
adherence to the TAMP will ensure adequate resources to maintain the I‐44 and US 75 Corridor 
Improvement Projects for the next 30 years. 

VI. PROJECT READINESS 

TECHNICAL FEASIBILITY 

Planning, creating and delivering complex multi‐phased projects is a project delivery method 
that ODOT has relied upon and excelled at for many years. Large capital projects, especially 
those on interstate facilities demand a reasoned approach when completed in segments. A well 
thought out approach to the phasing and sequencing of the individual projects, construction 
contracts and all facets of the project’s interaction with the community is necessary. ODOT has 
completed a similar set of projects on I‐44 just east of WP 2, 3, and 5 of the I‐44/US 75 
interchange, improving five interchanges and investing more than $300 million over eight years. 
That work was completed on schedule and within budget. The team engaged by ODOT to 
complete this project has expertise in dealing with large multi‐phase capital projects up to and 
including an urban mega‐project, thus maximizing the opportunities for success.  

                                                       
3 From the HB 1014XX fiscal impact statement: http://webserver1.lsb.state.ok.us/cf_pdf/2017‐
18%20SUPPORT%20DOCUMENTS/impact%20statements/fiscal/senate/HB1014XX%20ENR%20FI.PDF  
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As noted, ODOT has an extensive history of delivering multi‐phase projects of a similar nature 
to the I‐44 and US 75 Corridor Improvement Projects. ODOT understands that success in a 
project of this magnitude starts with a well‐reasoned plan for moving forward. As such, ODOT 
commissioned a Preliminary Engineering (PE) Study to be completed for the corridor. The PE 
Study was completed in September 2018 and includes information specifically developed for I‐
44 from I‐244 to the Arkansas River, of which the interchange with US 75 is the most substantial 
component. Subsequently, ODOT proceeded with WP 1, as funded under the 2018‐2019 INFRA 
grant. A team of consulting engineers has recently been assembled under the direction of the 
ODOT Project Management Division and is engaged in delivering final plans for the I‐44 and US 
75 Corridor Improvement Projects (WP 2, 3, 4 and 5).  

PROJECT SCHEDULE 

As shown in Figure 9, ODOT has been proceeding with improvements within this critical 
corridor for years and remains committed to completing these final projects to update one of 
the last original interstate pavement sections in Tulsa.  

ODOT will open bids and commence construction on WP 1 this summer (2020) and WP 1 will be 
completed in the Winter 2022. The re‐evaluation of the original Environmental Assessment (EA) 
of the corridor is ongoing and will be completed by Spring 2021. Right‐of‐way acquisition and 
utility relocations are programmed in the 8 Year CWP to commence in 2022. The obligation of 
funds for letting and construction of the I‐44 and US 75 Corridor Improvement Projects (WP 2, 
3, and 5) will occur on August 31, 2023, with letting scheduled for September 29, 2023.  
Construction is anticipated to start on March 29, 2024, and be completed on December 31, 
2026. 

Figure 9: Project Schedule 

 

REQUIRED APPROVALS 

ENVIRONMENTAL PERMITS AND REVIEWS 

The NEPA clearance process for the I‐44 and US 75 Corridor Improvement Projects is ongoing. 
An Environmental Assessment completed in June 2002 for US 75 originally covered the work 
within this interchange and ODOT previously utilized their programmatic agreement with FHWA 
to update and clear the environmental processes for the associated WP 1. A re‐evaluation of 
the 2002 EA is currently underway by ODOT to provide clearance for the projects in this 
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application and is scheduled to be completed by Spring 2021. A significant portion of the 
update, including data collection and compilation, noise study, socioeconomic and 
environmental justice review, initial site assessment and other pertinent studies, have already 
been completed. However, ODOT is awaiting additional information as the consultant team 
develops design plans to capture the most current and accurate data possible before finalizing 
the re‐evaluation. 

The I‐44 and US 75 Corridor Improvement Projects contain span bridges and a box over Mooser 

Creek as well as a bridge widening and redecking of the I‐44 bridges over the Arkansas River. 

These will require coordination with the U.S. Army Corps of Engineers (USACE) for securing 

Section 404 permits. However, permitting for these projects is expected to be minimal and 

likely limited to Section 404 Nationwide permits. USACE is familiar with ODOT’s efforts and 

expectations within this corridor. Coordination with the USACE has already taken place with the 

efforts associated with WP 1, which was previously permitted under a Nationwide permit. 

Additionally, it should be noted that ODOT has agency liaisons in place at the USACE as well as 

the U.S. Fish and Wildlife Service, which greatly accelerate and improve the consistency of 

permitting reviews. ODOT expects to complete the environmental review and permitting 

process for the I‐44 and US 75 Corridor Improvement Projects under its traditional process. 

STATE AND LOCAL APPROVALS 

The City of Tulsa and Tulsa County, in addition to the Indian Nations Council of Governments 
(INCOG), which is the Metropolitan Planning Organization (MPO) for the Tulsa metropolitan 
area, have all provided support letters for the I‐44 and US 75 Corridor Improvement Projects. 
These agencies, and the public they represent, recognize that the I‐44 and US 75 Corridor 
Improvement Projects will ultimately reduce congestion and improve access throughout the 
area as a result of extensive outreach, coordination and public engagement efforts by ODOT 
since 2002. INCOG has already included WP 1, partially funded by a prior INFRA grant, in its 
current Transportation Improvement Program (TIP). Due to the community support established 
for the I‐44 and US 75 Corridor Improvement Projects, all State and Local approvals will be 
readily obtained. 

STATE AND LOCAL PLANNING 

INCOG TIP: The INCOG TIP is a financially constrained document listing the projects to be 
authorized for funding in the near term. INCOG has already included WP 1 in the TIP and has 
committed to amending the TIP when funding is made available.  

Statewide Transportation Improvement Program (STIP): The ODOT STIP incorporates the first 
four years of the ODOT 8 Year CWP. As such, WP 1 is already incorporated into the STIP for 
funding in 2020. ODOT commits that the new STIP will be developed with provisions for WP 1 in 
2020, right‐of‐way and utility relocation for the interchange in 2022 and construction in 2023.   

Long Range Transportation Plan (LRTP): The current ODOT LRTP 2015‐2040 is a policy 
document that supports preserving and improving the condition of highways as well as 
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providing a safe and effective National Highway System. These policies directly connect to, and 
support, the I‐44 and US 75 Corridor Improvement Projects. ODOT is in the process of 
developing the 2020‐2045 LRTP and the vision and goals of the plan are consistent with the 
objective of the reconstruction of this interchange – improved safety and reliability of the 
transportation system.  

ASSESSMENT OF PROJECT RISKS AND MITIGATION STRATEGIES 

ODOT deals with risks daily on the extensive transportation network and associated projects 
throughout Oklahoma. Potential risks and mitigation strategies to minimize the potential 
impact of those risks are as follows: 

Risks: 
a.  Contamination risk due to prior industrial use. 

i. According to researched databases, there are 22 hazardous waste sites within or 

adjacent to the study area. This number of sites is expected in a large urban corridor 

and none are anticipated to have significant impediments to construction. 

b. Leaking Underground Storage Tank (LUST) sites 

i. According to petroleum storage tank databases, there are 13 storage tank sites 

within or adjacent to the project area, three of which are LUST sites. However, 

available records indicate the LUST cases in the study area have been closed, 

implying levels of contaminants are at or below levels considered appropriate for 

the site by the Oklahoma Corporation Commission (OCC). 

Mitigation Strategies: 
For the risks noted above, ODOT has a well‐defined, successful approach for addressing 

potential contamination and LUST sites. Locations, where these issues may arise, are identified 

and included within the construction plans as “Areas of Environmental Concern” to put the 

contractor and their employees on alert that the potential exists for encountering 

contamination. Notes provide them direction on items to be watchful for and practices for 

when they are discovered. ODOT retains several on‐call consultants qualified to remediate any 

encountered contamination. These consultants respond immediately, and work is completed in 

such a way as to minimize any impact to the construction contractor as well as avoiding 

potential exposure for the public or contractor employees.  

c. Cost and schedule 

ODOT has established the anticipated costs of the three WPs contained within this 

application. The three work packages total $163.9 million and are broken down as follows: 

i. Work Package 2 (Opinion of Probable Construction Cost $ 56.0 million) 

ii. Work Package 3 (Opinion of Probable Construction Cost $48.8 million) 

iii. Work Package 5 (Opinion of Probable Construction Cost $59.1 million) 
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ODOT has placed these projects into the 8 Year CWP with right‐of‐way acquisition and utility 

relocation funding commitment of over $20 million set aside in 2022. Letting the construction 

contracts for WP 2 and 5 is currently set for 2027 within the 8 Year CWP. However, ODOT 

remains committed to adjusting the current schedule to meet the INFRA grant requirements 

that project funds are obligated by September 30, 2023. ODOT commits to ensuring this occurs 

as part of the annual process of rebalancing the 8 Year CWP. ODOT undertakes this rebalancing 

of the plan every year to keep estimates accurate, account for project progress, address 

changes in needs and maintain fiscal responsibility. Currently, ODOT has final designs under 

contract for the I‐44 and US 75 Corridor Improvement Projects. This will allow ODOT to remain 

committed to adjusting the current schedule if funding becomes available through the INFRA 

grant process.   

d. Delay of adjacent/involved projects 

ODOT is letting WP 1 in summer 2020 which allows this package to be completed and open to 

traffic by 2023. This clears the interchange to allow the I‐44 and US 75 Corridor Improvement 

Projects (WP 2, 3, and 5) to be tied and let to construction in 2023 and completed in 2026 

should INFRA grant funds be received. This also allows a single contracting team to phase these 

packages together allowing for significant time and costs savings compared to letting the WPs 

separately in staggered years.  

e. Earthquakes 

Earthquakes have been a concern to ODOT for the impact on its facilities over the past 5‐10 

years. This is especially true for bridges after any magnitude 3.0 or greater event. However, the 

State of Oklahoma has instituted significant changes to the drilling activities which has greatly 

diminished the number of earthquakes in Oklahoma. All structures have seismic designs 

incorporated for this region of the country.  

f. Economic downturn/employment changes 

Economic issues are a constant consideration in state funding, but Oklahoma has made 

tremendous strides since 2006 to ensure increased transportation funding. The construction 

industry has responded robustly with joint ventures and A+B contracts to guarantee project 

completion commitments. ODOT has a tremendous record of timely delivery of major projects 

such as I‐44/US 75 over the past decade.  

g. Inability to secure Right‐of‐Way 

ODOT Right‐of‐Way Division performed a planning‐level analysis to determine an approximate 

cost for right‐of‐way acquisition. All ROW estimates include a 20 percent contingency to 

account for administrative and miscellaneous items such as corrals, sheds, and other ancillary 

structures.  
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ODOT follows all the FHWA policies and federal laws regarding securing right‐of‐way for federal 

aid projects. As such, if landowners are unwilling to successfully negotiate, ODOT can, as a last 

resort, utilize the eminent domain process to secure necessary rights‐of‐way for the project.  

h. Inability to secure permits 

The proposed US 75 bridges over Mooser Creek, as well as the proposed I‐44 bridge 

improvements over the Arkansas River, were not calculated as impacts to the watercourses 

under either alternative since these will be span bridges and should not greatly affect the 

stream. However, Section 404 permits will likely be required for these activities.  

Permitting for these projects is expected to be minimal, limited to a Section 404 Nationwide 

permit. Coordination with the USACE has already begun and the USACE has indicated no issues. 

ODOT has agency liaisons in place at the USACE as well as the U.S. Fish and Wildlife Service, 

which greatly accelerate and improve the consistency of permitting reviews. ODOT expects to 

complete the environmental review and permitting process for the I‐44 and US 75 Corridor 

Improvement Projects under its traditional process. 

i. Weather‐related construction 

delays 

The past few years have offered challenges 

to the construction industry with major 

rain events and subsequent flooding. 

ODOT is now seasoned in working closely 

with contractors to renegotiate project 

time while still delivering the project within 

projected time constraints. History has 

shown weather can work both ways as 

contractors may allow winter downtime in 

their bids and then get a mild winter which 

can accelerate their completion date.  

j. Proximity of Turkey Mountain 

The City of Tulsa Parks and Trails has a 

unique and wonderful asset called Turkey 

Mountain. This is an urban wilderness 

located southeast of the I‐44 and US 75 

Corridor Improvement Projects as depicted 

in Figure 10. The City is in the process of 

creating the Turkey Mountain Master Plan. 

The I‐44 and US 75 Corridor Improvement Projects in WP 3 offer tremendous partnership 

opportunities with ODOT and the City of Tulsa to allow both a safe, efficient interchange and 

Figure 10: Turkey Mountain Amenities Adjacent to 
Project Area 
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the access to and from the Turkey Mountain Urban Wilderness. Turkey Mountain has recently 

received donated land from the Kaiser Foundation and the timing of the Master Plan combined 

with the transportation improvements is perfect.  

VII. LARGE/SMALL PROJECT REQUIREMENTS 

1. Does the project generate national or regional economic, mobility, or safety benefits?  
Yes. Results of the BCA prove that the I‐44 and US 75 Corridor Improvement Projects 
will have national, regional, and both local and regional benefits that contribute to 
economic vitality.  Based on ODOT estimates, the BCA analysis assumes that 75 percent 
of the total delay reductions due to the entire I‐44 and US 75 corridor improvements 
can be attributed to WPs 2, 3 and 5. The I‐44 and US 75 Corridor Improvement Projects 
will generate significant savings in human costs of crashes. Over the 25 years, it is 
estimated that about 15 lives will be saved, and another 77 serious injury‐crashes will 
also be avoided. [Cross‐reference to economic benefits] 
 

2. Is the project cost‐effective?  
Yes. The project components for which ODOT is requesting INFRA funding have a 
benefit/cost ratio of 1.33 [Cross‐reference to BCA] 
 

3. Does the project contribute to one or more of the Goals listed under 23 U.S.C. 150? 
Yes. This project will: 
 

 Achieve a significant reduction in traffic fatalities and serious injuries on all 
public roads through modernizing the I‐44/US 75 interchange and incorporating 
safety infrastructure on roadways and bridges. 

 Maintain the highway infrastructure asset system in a state of good repair 
through capital improvements and asset management. 

 A significant reduction in congestion on the National Highway System through 
Interstate widening and modernizing the I‐44/US 75 interchange. 

 Improve the efficiency of the surface transportation system by easing a 
significant chokepoint on the National Highway System. 

 Improve the National Highway Freight Network, strengthen the ability of rural 
communities to access national and international trade markets, and support 
regional economic development through delivering greater safety and travel 
time reliability through a major urban interchange.  

 Enhance the performance of the transportation system while protecting and 
enhancing the natural environment through congestion‐related emission 
reductions and enhancing connectivity to Tulsa’s Turkey Mountain Urban 
Wilderness Area, which borders the project location. 
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4. Is the project based on the results of preliminary engineering (PE)?  
Yes. The PE Study was completed in September 2018. The following are complete: 
topographic surveys, traffic studies, financial plans, and general estimates of the types 
and quantities of materials. The following are nearing completion: Environmental 
Assessment (Fall 2020), metes and bounds surveys, geotechnical investigations, 
hydrologic analysis, utility engineering, and hazardous materials assessment.   
 

5. With respect to non‐Federal financial commitments, does the project have one or more 
stable and dependable funding or financing sources to construct, maintain, and operate 
the project? 
 
Yes. Non‐federal funds to construct, maintain and operate the I‐44 and US 75 Corridor 
Improvement Projects will come from Oklahoma’s state transportation funds. The 
principal funding sources for these funds are the state’s motor fuel excise taxes on 
gasoline, diesel, compressed natural gas, liquefied natural gas, and other special fuels, 
as well as annual vehicle registration fees.  
  

6. Are contingency amounts available to cover unanticipated cost increases? 
 
Yes. ODOT’s budgetary figures for each of the work package include a 15 percent 
contingency. 
 

7. Is it the case that the project cannot be easily and efficiently completed without other 
Federal funding or financial assistance available to the project sponsor? 

 
Yes. It is ODOT policy to consolidate its apportionments of federal highway funding into 
a relatively small number of relatively large projects; however, the magnitude of the I‐44 
and US 75 Corridor Improvement Projects is beyond ODOT’s ability to complete in a 
compact timeframe. As noted in the Leverage Federal Funding section, ODOT will 
leverage federal taxpayer dollars by committing a greater share of non‐Federal funding 
($59 million or 36 percent of the total project cost) than the 20 percent minimum 
threshold to qualify for INFRA grants. ODOT strives to be a good steward of public 
resources and will demonstrate the project’s importance to Oklahoma by committing as 
much in state funds as possible.  
 

8. Is the project reasonably expected to begin construction not later than 18 months after 
the date of obligation of funds for the project? 

 
Yes. Each of the three work packages will commence construction within 18 months of 
the obligation of funds. The obligation of funds for letting and construction of the I‐44 
and US 75 Corridor Improvement Projects will occur on August 31, 2023, with letting 
scheduled for September 29, 2023.  Construction is anticipated to start on March 29, 
2024 and be completed on December 31, 2026. 


