
Project Schedule by Milestone Completion Date 

 

 

Estimated Project Milestone Completion Date 

Project Segment NEPA Design ROW/ Utilities Let Month Construction 
End Date 

ATOKA Sep-15 Sep-18 Feb-19 Mar-24 Aug-25 
BECKHAM Nov-16 Dec-17 Jan-20 Nov-22 Apr-24 
CIMARRON Dec-20 Mar-22 Apr-22 May-24 Oct-25 

ELLIS Dec-17 May-20 Mar-20 Jun-23 Jun-24 
GRADY Jun-20 Jul-22 May-22 May-23 Feb-26 

JOHNSTON Apr-20 May-22 Jun-22 Aug-23 Apr-25 
ROGER MILLS Nov-16 Jan-19 Jul-20 Aug-23 Aug-24 

WASHITA Aug-16 Jun-19 May-20 Apr-23 Apr-24 
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