



At the direction of the Director of the Office of Management and Enterprise Services, the Office of Management and Enterprise Services Reports the Following for the week of November 7 - November 11:

Project Information		Grant Agreement	
Subrecipient Organization	Project Name	Grant Agreement Status	Date
UHAT	Oklahoma Children's Hospital Behavioral Health Center	Complete	Complete 5/10/22
Broadband Governing Board	Broadband Mapping	Complete	Complete 9/19/22
Broadband Governing Board	OSUIT Fiber Technician Training	Complete	Complete 9/19/22
Oklahoma Broadband Office	Broadband Office Administration	Complete	Complete 9/19/22
OWRB	Local Water, Sewer, and Dam Grants	Complete	Complete 8/31/22
OWRB	Matching Tribal Grant	Complete	Complete 8/31/22
OWRB	Lugert-Altus Irrigation District	Complete	Complete 8/31/22
HWTC	Nursing Workforce Expansion <i>(including additional funds for administration)</i>	Awaiting Agency Signature	Date of Last Interaction - 11/07/2022
HWTC	NSU College of Optometry	Awaiting Agency Signature	Date of Last Interaction - 11/07/2022
Department of Commerce	Nonprofit Program	Awaiting Agency Signature	Date of Last Interaction - 11/10/2022
Supreme Court	Court Services	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/18/22
UHAT	OU Health Stephenson Cancer Center	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/14/22
UHAT	Mobile Dental Units	Grant Agreement and Funding Review Packet Sent	OMES awaiting completion of Funding Review Packet; Funding Review Packet sent 10/5/22; Grant Agreement and GAN sent 10/14/22
UHAT	OU Health Technology Modernization	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/14/22
UHAT	Pediatric Behavioral Health Facility	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/14/22
Oklahoma Broadband Office	Broadband Investment for Broadband Grants	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OWRB	Fair Oaks Ranch	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022

OWRB	Ardmore Air Park	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OWRB	Port of Inola	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OWRB	OKC 577	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OWRB	Statewide Targeted Water Investment Fund	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OWRB	Tinker Water Needs	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Department of Commerce	Infrastructure and Water Needs at Rural Industrial Parks and Ports	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022
Department of Commerce	Workforce Coordination Dedication	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022
Oklahoma State Department of Health	OK Primary Care Association	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma State Department of Health	Rural Hospital Rebuild Grant Program	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma State Department of Health	Hearts for Hearing	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma State Department of Health	OK Dept of Health IT Upgrades	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma State Department of Health	Redlands Community College Grant	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma State Department of Health	Potts Foundation	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OSU Medical Authority	OSU Human Performance and Nutrition	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OSU Medical Authority	OSU Pharmaceutical Drug Development Facility	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
OSU Medical Authority	Telemedicine	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
J.D. McCarty Center	J.D. McCarty Center	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/17/2022
Department of Mental Health and Substance Abuse	Griffin Memorial Hospital	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/14/2022
Department of Mental Health and Substance Abuse	Tulsa Center for Behavioral Health	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/14/2022
Oklahoma Office of Juvenile Affairs (OJA)	Youth Services of Oklahoma	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/18/2022
Department of Public Safety	First Responders Wellness Division Mobile Units	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma Military Department	Joint Operations Center	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022

Oklahoma Military Department	Thunderbird Academy	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Oklahoma Military Department	Military and First Responder Holistic Health Center	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	Oklahoma Aviation Academy	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	Lawton Innovation Park	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	Manufacturing Skills Academy	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	The Fab Lab Tulsa	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	Oklahoma City Innovation District	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Center for Advancement of Science and Technology	Oklahoma Cyber Innovation Institute	Grant Agreement and Funding Review Packet Sent	Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022
Department of Career and Technology Education	Trucking Workforce Training (Career Tech)	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/18/2022
Department of Career and Technology Education	Broadband Workforce Training (Career Tech)	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/18/2022
Oklahoma Space Industry Development Authority (OSIDA)	Oklahoma Air and Space Port	Grant Agreement Sent; Funding Review Packet Complete	Funding Review Packet Complete; Grant Agreement and GAN sent 10/18/2022