

INFRA Grant - US 81 Realignment @ Chickasha, Grady County, Oklahoma

PROJECT SCHEDULE AND MILESTONES

ACTIVITY	2016	2017	2018	2019	2020	2021	2022	2023	2024
Survey	Completed 4/16								
Preliminary Engineering		Completed 8/17							
Environmental Clearance		Expected completion 12/17							
Right-of-way Acquisition									
Utility Relocation									
Final Design									
INFRA Funding Obligation Deadline					★				
Construct Grading & Drainage on US 81 from north of Quail Road to Rock Hollow Creek									
Construct bridges from I-44 through Rock Hollow Creek									
Construct interchanges at Quail Road & US 62 (Turnkey)									
Construct all remaining surfacing (Including US 81 mainline and interchanges)									
Project Completion									★

INFRA Funding Deadlines

Latest obligation of INFRA funds; September 30, 2020
 Construction must start within 18 months of obligation of funds
 Latest construction begin date; March 2022
 All funds must be expended by September 2025